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REPUBLIC OF KENYA 
 

COUNTY ASSEMBLY OF KILIFI 
 

SECOND ASSEMBLY – FOURTH SESSION 
 

THE HANSARD 
 

Wednesday, 19th August 2020 
 

The House met at the County Assembly Chamber, 

Malindi Town, at 3:30 p.m. 

 

[The Speaker (Hon. Kahindi) in the Chair] 
 

PRAYERS 

 

STATEMENT 

 

STATUS OF THE CONSTRUCTION OF KILIFI STADIUM 
 

The Speaker (Hon. Kahindi): Is hon. (Ms.) Sidi present? Okay Chairperson Gender, 

Culture, Social Services and Sport? The chairperson is not in. Vice-Chairperson or any Member 
who has been tasked to read the Response? Yes hon. Thaura. 

Hon. Thaura: Thank you Mr. Speaker. I stand on behalf of the Chairperson of the 
Committee of Gender, Culture, Social Services and Sport to read a Response following a 
Statement sought by hon. (Ms.) Sidi, about construction of Kilifi Stadium:- 

Whether the County Executive Committee Member (CECM) in charge of Gender, Youth, 
Culture and Social Services is aware that the County Assembly of Kilifi allocated Kshs100 

million in the County budget for the  FY 2019/2020 for the construction and designing of Kilifi 
stadium? 

If yes, what is the current status of the stadium? How has the money been utilized so far?  

Here is the response; the CEC Member in charge of Sports is aware of the allocation 
Kshs100 million for the construction of Kilifi Stadium in the financial year 2019/2020. The 

Department procured Services for the following during the financial year 2018/2019 at a cost 
Kshs50 million. 

1) Architectural design costing Kshs15 million.  
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2) Bill of Quantities costing Kshs 12.5 million. 
3) Construction Supervision for the Stadium costing Kshs22.5 million.  

The Consultant (Dama Services Ltd) handed over the detailed architectural designs and 
BQs to the Department on 11th December, 2019. The BQs estimates for the project was Kshs550 

million. The consultant was paid Kshs27.5 million for the consultancy services for developing 
architectural designs and BQs in two batches: First payment of Kshs15 million and 2nd payment 
of Ksh.12.5 million (Payment vouchers for the two payments are herein attached for your 

perusal). This paved way for procurement of construction works that commenced on 24th January 
2020 and was concluded on 13th March, 2020. The Department concluded the tendering process 

for the construction of the stadium that had only one responsive bidder-EPCO Builders Limited 
with a winning bid sum of Kshs636, 105,625.00. The bid sum was however way above the BQs 
estimates of 550,000,000. This led to the rejection of the tender by the County Head of Supply 

Chain Management on the basis of budgetary constraints.  
Consequently, the Department could not proceed with the construction during that 

financial year. Therefore the consultancy fees for construction and supervision amounting to 
Kshs22.5Million was not in the budget and no construction took place. In the 2019/2020 
financial year, Kshs100, 000,000 was allocated for the stadium. However, Kshs50,000,000 was 

re-allocated during the first supplementary budget as shown in the table below: 
 

 PROJECT NAME AMOUNT RE- 

ALLOCATED (KSHS) 

1 MPIRANI SOCIAL HALL 4M 

2 CHASIMBA SOCIAL HALL 5M 

3 CONSTRUCTION OF MALINDI LIBRARY 10M 

4 RABAI SOCIAL HALL 3M 

5 FINISHING AND REPAIR OF MARIAKANI SOCIAL 

HALL 
O.5M 

6 FURNISHING OF CHONYI AMPHITHEATRE 4M 

7 ELECTRICAL INSTALLATION OF SHARIANI WOMEN 

EMPORWERMENT PROJECT 
0.5M 

8 FENCING AND LANDSCAPING OF KIBAONI SOCIAL 

HALL 
3M 

9 ARCHITECTURAL DESIGN AND CONSULTANSY FOR 

KILIFI STADIUM 
15M 

 TOTAL 50M 

 

The remaining balance of Kshs50 million was re-allocated during the second 
supplementary budget and spent on: One, Kshs20 million used for campaigns against teenage 
Pregnancy. Two, Kshs30 million used for Covid-19 emergency response through the County 

Emergency Fund. From Dr. Anisa, County Executive Committee Member Gender, Culture, 
Social services and Sport. Thank you. 

Hon. (Ms.) Sidi: Thank you Mr. Speaker. I am contented with the answer.  
The Speaker (Hon. Kahindi): Yes hon. Pascal. 
Hon. Pascal:  Although the one who sought the Statement is contented we must ask 

questions. This project has been controversial; the youth have always asked questions to the 
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County Government. I think the relevant committee needs to get to know what is happening. We 
have received enquiries from youth trying to know the progress of the stadium as it is an 

important facility to them. As leaders, we should look for a way forward. 
The Speaker (Hon. Kahindi):  Yes hon. Mumba. 

Hon. Mumba: The county has spent almost Kshs27.5 million on the issue of 
architectural design, BQs and construction supervision for the stadium. I believe it will be in 
order if the Department would have allocated some amount in this financial year at least to start 

because you cannot spend all this amount of monies and leave it at that. The committee should 
take it up.  

 The Speaker (Hon. Kahindi):  Hon. Mwamtsi. 
Hon. Mwamtsi: Thank you Mr. Speaker. It is important that we take upon not just the 

Committee, but the whole House. This stadium is important to the people of Kilifi. Ten years of 

devolution cannot go by without a place where our youth can use. 
I seek your indulgence Mr. Speaker so that we have the General Oversight Committee 

take over the matter as a matter that is affecting all of us. Thank you.   
The Speaker (Hon. Kahindi):  Yes Hon. (Ms.) Sidi. 
Hon. (Ms.) Sidi: Thank you Mr. Speaker for this opportunity to air my sentiments. 

Before, I said that I was contented because what I had asked in the Statement was answered. If 
we recall in the financial year 2018/2019 we allocated Kshs100 million for this project but 

because of supplementary budget, only Kshs50 million had remained. From the Kshs50 million 
its only Kshs27 million that was consumed. We still do not know how that was used. In the 
financial year 2019/2020 we allocated another Kshs100 million. From it, the amount that 

remained was Kshs15 million from the same project. In this financial year, we have allocated 
another Kshs50 million that raises a question to all of us apart from them answering what I had 

asked, they allocated money and they do not  use it and keep re-allocating it and we do not  see 
this project done.  

Hon. Mwambire: Thank you Mr. Speaker for this chance to concur with hon. Mwamtsi. 

There is an increasing number of youth getting into sports. It is sad that for seven years of 
devolution, there is no one place in Kilifi County where the youth in Kilifi can go and conduct 

their sports activities; they feel left out. The County has invested a lot in equipping the youth 
with sports equipment. The Department of Gender will collect revenue through sporting if that 
place is completed. Let the Department appear before the Committee on General Oversight so 

that we can get concrete answers concerning the construction of the stadium. 
The Speaker (Hon. Kahindi):  Okay…  

 
(The Speaker spoke off record) 

 

ADJOURNMENT 

 

The Speaker (Hon. Kahindi): There being no any other business in the Order Paper, the 
House stands adjourned till next Wednesday. Thank you.  
 

The House rose at 3:48 p.m. 
 


